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RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve Resolution TAA-07-16, amending the 
application for Traffic Congestion Relief Program (TCRP) Project #74.1 and closing out  
Project #74.8 as described below. 

 
ISSUE: 
 
The Department requests approval of the following TCRP project application amendment and 
closure. 

 
Project #74.1 – Pacific Surfliner; Oceanside Double Track Project.  Amend application to: 

• Program $41,000 in new TCRP funds to Plans, Specifications and Estimates (PS&E).  
• Update the project schedule and funding plan. 

 
Project #74.8 – Pacific Surfliner; CP O’Neil to CP Flores Double Track.  Close project and: 

• De-program $41,000 in TCRP funds from construction due to savings remaining after 
completion of the project. 

 
BACKGROUND: 
 
TCRP Project #74.1 is to construct 1.2 miles of double tracking adjacent to the main line track from 
milepost (MP) 227.2 at Control Point (CP) Escondido Junction to MP 228.4 at Oceanside.  The 
scope of work was previously changed to include a second bridge over the Loma Alta Creek.  That 
change led to a need to develop more extensive environmental mitigation and construction 
monitoring plans, required for permits, which led to higher permitting costs.  The funds needed for 
the increased permitting costs are being redirected from savings from completed project #74.8.   
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The increased cost of construction reflects the increase in the cost of construction materials since the 
last cost estimate in June 2006.  The increase will be funded by $3,690,000 in State Transportation 
Improvement Program (STIP) funds proposed in the 2006 STIP Augmentation. 
 
The project schedule and funding plan are being revised to reflect the additional time and funds 
needed for permitting, re-directed TCRP funds totaling $41,000, and proposed STIP funds. 
 
A concurrent allocation of $41,000 for PS&E (and concurrent de-allocation) is being requested 
under item 2.6e.(1). 
 
RESOLUTION: 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #74.1 as follows: 
 
Revises: 

08/09

501     12,930 100
41   

Proposed 13,531 560 9,281 3,690   
  3,690 0

460   
Change 3,731 0 41 3,690   

  9,240 100
Total
Existing 9,800 560 9,240 0   

     3,690  Proposed 3,690   3,690   
3,690Change 3,690 3,690

Proposed STIP IIP (Augmentation)
Existing 0

 9,240 100 501  
41

560 9,281      

(DOLLARS IN THOUSANDS)

41

FUND TOTAL
09/1008/0907/0806/07Prior

Project Totals by Fiscal Year Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

TCRP committed
Existing 9,800 560 100 460

Description:

California Department of Transportation
California Department of Transportation
Pacific Surfliner; Oceanside Double Track

Lead Agency:
Implementing:

Change
Proposed 9,841

01/02
06/07

San Diego 75 74.1  $      9,800 

Phase 1
Phase 2

Completion (FY)

9,240 9,240

County District BREF TCRP

Phase 3
Phase 4 07/08
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TCRP AMENDMENT TAA-07-16 
 

Location Map 
 

 
 
 

TCRP #74.1 
 

Description: Project #74.1 – Pacific Surfliner; Oceanside Double Track 
 

 


